
ATTACHMENT A – STAFF REPORT 
 

ECONOMIC BENEFIT CALCULATIONS 
 

CONSIDERATION OF 
ADMINISTRATIVE CIVIL LIABILITY ORDERS 

FOR 
VIRGINIA L. DRAKE, TRUSTEE 

DRAKE REVOCABLE TRUST 
HUMBOLDT ROAD BURN DUMP AREA 8, APN 011-780-018 

AND 
HUMBOLDT ROAD BURN DUMP AREA 7, APN 011-780-018  

 
PERMIT COST DELAY BENEFIT 

=5% per annum   
=$5,000  
=($5,000 x 5) = $25,000  

Assumed Interest Rate 
Estimated Application Cost 
Cost for Five Applications 
Benefit for Permit Delay (($25,000 x 0.05)/365 days) x 422 days) = $1,445 
 
 

    

CLEANUP DELAY BENEFIT 
Area 7  
Area 8  
Total Waste  
  
Area 7 and 8, Cost to Class I 
Landfill, Discharger’s Chosen 
Method 
Area 7 Cost  
Area 8 Cost  
  
Area 7 and 8 Cost to HRBD, 
Simmons’ Chosen Method 
Area 7 Cost  
Area 8 Cost  

=500 cubic yards of waste estimated 
=7,500 cubic yards of waste estimated 
=8,000 cubic yards (500 + 7,500 cubic yards) 
 
 
 
=$1,400,000 @ $175/cubic yard 
=($1,400,000/8,000 cubic yards) x 500 cubic yards =$87,500 
=($1,400,000/8,000 cubic yards) x 7,500 cubic yards =$1,312,500 
 
 
=$200,000 @ $25/cubic yard 
=($200,000/8,000 cubic yards) x 500 cubic yards = $12,500 
=($200,000/8,000 cubic yards) x 7,500 cubic yards = $187,500 

 From 15 August To 23 September 2005, Assuming Class 1 Landfill 
Area 7  =(($87,500 x 0.05)/365 days) x 39 days) = $467 
Area 8  =(($1,312,500 x 0.05)/365 days) x 39 days) = $7,012 
From 24 September 2005 Until 26 May 2006, End Of School Session 
Area 7  =(($87,500 x 0.05)/365 days) x 244 days) = $2,925 
Area 8  =(($1,312,500 x 0.05)/365 days) x 244 days) = $43,870 
 
 

    

SUBTOTAL COST BENEFIT FOR PERMITS AND CLEANUP DELAYS 
Area 7  =($1,445 + $468 + $2,925) =$4,837 
Area 8  =($1,445 + $7,012 + $43,870) =$52,327  
 
 
 
 



Attachment A –Economic Benefit Calculations -2- 
Consideration of ACL Orders for 
HRBD Area 7 and HRBD Area 8 
 
   
ESTIMATED MONTHLY OR TECHNICAL REPORT COST = 1,000; ASSUMING 
CONSULTANT CHARGE @$100/HR AND 10 HRS/REPORT 
Cost Benefit May, June, July, August 2005 technical reports = ($1,000 x 4)= $4,000 
Cost Benefit Regulatory permitting technical report = $1,000 
Cost Benefit Off-site disposal alternative/revised transportation technical report = $1,000 
SUB TOTAL, COST BENEFIT, TECHNICAL REPORT AVOIDANCE  = $6,000 
 
 

    

REGIONAL BOARD STAFF COSTS 
State Water Resources Control Board SLIC Program Invoice Number 42726 = $3,514.22 
 
 

    

TOTAL COST BENEFIT 
     
Area 7 = $1,445 + $467 + $2,925 + $6,000 + $3,514.22 = $14,352.22 
Area 8 = $1,445 + $7,012 + $43,870 + $6,000 = $58,327.00 
 


